

Monthly Exception Report – October 2017

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **CED, Chandigarh:** Financial bids evaluated for all packages (AMI, SCADA and DTMS). Snap bidding initiated on 24th October 2017.
2. **MSEDCL, Maharashtra:** Tenders are live for SG projects at Amravati and Congress Nagar (Nagpur). Technical bid opening rescheduled for 6th November 2017.
3. **KSECO, Kanpur:** Utility representative intimated unwillingness of implementation of sanctioned SG project by KSECO during review meeting held on 24th October 2017.

B. Pilot Projects – Activities

1. **IIT Kanpur:** Director and Senior Engineer, NPMU visited IIT Kanpur on 9th October 2017 to assess the implementation and review the progress. Project likely to be completed by December 2017.
2. **TSECL, Tripura:** DGM, NPMU visited TSECL pilot on 12th October 2017 and reviewed the implementation progress.
3. **CESC, Mysore:** DGM and Senior Engineer, NPMU visited CESC pilot on 13th October 2017 for progress review and to prepare for showcasing SG implementation during upcoming ISGAN – India Knowledge Exchange Workshop from 13th to 15th November 2017.
4. **TSSPDCL, Telangana:** DGM and Senior Engineer, NPMU participated in review meeting taken by Director TSSPDCL, Hyderabad regarding SG Pilot on 13th October 2017. Later visited ECIL manufacturing facility to assess the progress of supply of equipment. M/s ECIL committed to complete the project by March 2018.
5. **UGVCL, Gujarat:** Proposal for release of 1st instalment of UGVCL project amounting to Rs.2.89 Cr. sent to MoP.

* The present status of all the projects can be accessed at <http://nsgm.gov.in/en/sq-status/>

C. Meetings:

1. **Review Meeting under Chairmanship of JS (D), MoP:** Progress of SG pilots at PSPCL, PED, SGKC, TSECL, TSSPDCL, UGVCL and WBSEDCL along with NSGM SG projects at CED, MSEDCL and KESCO reviewed by Joint Secretary (D), MoP on 24th October 2017. Draft MoM submitted to MoP for approval.
2. **NSGM Framework:** Discussions held on framework document and presentation made by NPMU at MoP.
3. **Model RFP / SBD:** Discussions held on model RfP / SBD for Smart Meter implementation. Draft submitted for MoP consideration.

D. Activities

1. **EFC:** Proposal for extension of NSGM submitted to MoP along with replies to comments received from DEA, CEA, IFD and Niti Ayog.
2. **ISGAN – India Knowledge Exchange Workshop:** Finalized three day agenda. 15+ International experts to participate in this Knowledge Exchange event. Visa invitation letters sent to international experts. Review meeting held at CPRI on 12th November 2017 for the preparations.
3. **Workshop on Smart Meters at CBIP on 2nd and 3rd November 2017:** NPMU took initiative for CBIP to hold a workshop on “Technical and Testing Challenges for Smart Meters” and for updating the Meter Manual for emerging scenario. Agenda, speakers,

participants and arrangements etc. for workshop finalized in consultation with organizing committee of CBIP.

4. **NSGM Website:** Cloud Owner details changed.
5. Comments and voting remarks conveyed to BIS on IEC/PC 118 Smart Grid User Interface Documents.



(Arun Kumar Mishra)
Director, NSGM

Ph: 0124-3802640

Email: akmishra@powergridindia.com