

Monthly Exception Report – February 2019

NSGM Project Management Unit

1. NSGM Smart Grid Projects

1. **CED, Chandigarh (Sub Div 5):** Surveys completed. Orders placed for IT hardware procurement for AMI and SCADA packages.
2. **OPTCL, Odisha:** Tripartite Agreement signed between NSGM, Govt. of Odisha and OPTCL.
3. **JBVNL, Jharkhand:** Tenders are live for Ranchi Smart Grid Project.

2. Pilot Projects

1. **UGVCL, Gujarat:** Pilot project inaugurated by Hon'ble Energy Minister of Gujarat on 27th February 2019.
2. **HPSEB, Himachal Pradesh:** Operational Acceptance issued by HPSEB. Pilot project completed.
3. **SGKC, Manesar:** RE lab training conducted.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

3. Meetings & Activities:

1. 1st SLPMU meeting-cum-workshop organized on 8th February 2019 at PFC, New Delhi
2. Third training program organized from 18th to 20th February 2019 at Smart Grid Knowledge Center, Manesar.
3. M/s QCI started Impact Assessment of Smart Grid Pilot projects and visited Smart Grid pilot project at CESC Mysuru on 20th February 2019.
4. One day symposium on Block Chain Enabled Smart Grid Market organized by CDAC in Bengaluru with support from NSGM on 22nd February 2019.
5. 2nd meeting of Committee constituted for development of Smart Grids held under Chairmanship of Chairperson, CEA on 18th February 2019 and the committee visited UGVCL (Naroda) and CESC (Kolkata) Smart Grid projects.



(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in