



Monthly Exception Report – April 2019

NSGM Project Management Unit

1. NSGM Smart Grid Projects

1. **JBVNL, Jharkhand:** Tripartite agreement signed between NSGM, Govt. of Jharkhand and JBVNL. Bid opening extended up to 10th May 2019.
2. **CED, Chandigarh (SD-5):** Under SCADA package, FAT of RTUs, MFMs, Server, Monitor, LAN Switch and Workstations completed and received at site.
3. **OPTCL, Odisha:** Project team constituted.

2. Pilot Projects

Survey for impact assessment of Smart Grid pilot projects completed by M/s QCI.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sq-status/>

3. Meetings & Activities:

1. 3rd Meeting of Smart Grid Committee constituted in CEA for development of Smart Grid held on 11th April 2019. Sr. GM, NPMU and CEA team visited Agartala Smart Grid pilot project to study the pilot outcomes and see demonstration of live environment on 26th April 2019.
2. Meeting held under chairmanship of Secretary (P) with Smart Meter Manufacturers for roll out of Smart Metering in India on 16th April 2019.
3. Director NPMU cum ISGAN Vice Chair participated in 17th ExCo meeting of ISGAN followed by KTP workshops held from 2nd to 6th April 2019 at Stockholm.
4. Memorandum of Understanding (MoU) signed between NSGM and CPRI for training and capacity building programs on 22nd April 2019.

(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in