

Monthly Exception Report – April 2020

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **CED, Chandigarh (Complete City excl. SD-5):** RfP for appointing Project Management Agency (PMA) drafted by CED. NPMU comments on the draft RfP shared with CED.

* The present status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status/>

B. Meetings & Activities:

1. VC meetings held under Chairmanship of Additional Secretary (Dist., OM and R&R), MoP on 17th and 18th April 2020 to discuss the AMISP standard bidding documents (SBD).
2. Review of Ranchi SG project held under Director NPMU on 24th April 2020 through VC.
3. VC held with CED regarding implementation of sanction Smart Grid Project for the complete Chandigarh City on 27th April 2020.



(Arun Kumar Mishra)
Director, NPMU

dir.npmu.nsgm@gov.in