



## Monthly Exception Report – April 2022

### NSGM Project Management Unit

---

#### A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,13,068 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 24,140 Smart Meters installed in field.

\* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

#### B. Meetings & Activities:

1. NPMU collaborated and participated in CEM-ISGAN & MI-GPFM Joint Side Meeting on "Advancing Clean Power Systems: Concrete Opportunities for Near-term Collaboration and Deliverables for the CEM/MI Ministerial in Pittsburgh" at Hotel Ashok, New Delhi on 6<sup>th</sup> April 2022.
2. Director NPMU (I/c) participated in 1<sup>st</sup> meeting of Expert Committee for 'Enabling Advanced Technologies in Power Distribution' held on 19<sup>th</sup> April 2022.
3. Sr. General Manager, NPMU made presentation on "Use of Disruptive Technologies in Power sector" in the webinar on "5G use cases in Power Sector" organized by National Telecommunications Institute (NTIPRIT), DoT on 27<sup>th</sup> April 2022.
4. Virtual meeting held with EESL & CSEP team regarding data requirements for UPPCL Demand response Pilot proposal on 11<sup>th</sup> and 19<sup>th</sup> April 2022.
5. NPMU officials attended an interactive feedback session on DSO (Distribution System Operators) at IIT Delhi on 19<sup>th</sup> April 2022.
6. As of April 2022, more than 42 lakh smart meters were deployed and about 70 lakh smart meters are under deployment (as per data collated at NSGM).

  
for Director NPMU (I/c)  
[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)