



Monthly Exception Report – April 2024

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Project O&M commenced from 1st November 2023. The project was completed with 1,45,343 Smart Meters and final tranche grant released in March 2024.
2. **CED Chandigarh (Sub-Division 5):** All Smart Meters as per surveyed quantity (24,214) installed in field. O&M of already installed meters commenced from 1st July 2023. Balance 61 nos. Smart Feeder Meters deployment activity taken up in O&M period.

Updated status of all projects can be accessed at <https://www.nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. Director NPMU participated in a preparatory meeting held under the Chairmanship of Additional Secretary, MoP held on 8th April 2024 for the upcoming "Power and Energy Efficiency" pillar meeting in NPMC Hall, 2nd Floor, Shram Shakti Bhawan.
2. Director NPMU participated in meeting (through VC) held under the Chairmanship of Joint Secretary (Distribution) for discussions and suggestions on key AMISP SBD clauses based on practical experiences and for discussions on resolution of project issues and proposal for hybrid installation mode on 12th April 2024.
3. Director NPMU participated in an online workshop on ISGAN Lighthouse Project on Smart Distribution Grid on 25th April 2024.
4. Chief GM, NPMU presented / shared session on National Smart Grid Mission and Pilot Projects for e-master program on "Power Sector Regulation, Economics and Management" at IIT Kanpur on 29th April 2024.
5. As of April 2024, more than 1.06 Crore smart meters were deployed in various locations (as per data collated from Nodal Agencies viz. PFC and REC). More details at <https://www.nsgm.gov.in/en/state-wise-map> and <https://www.nsgm.gov.in/en/sm-stats-all>.

sd/-
Director NPMU (I/c)
dir.npmu.nsgm@gov.in