

## Monthly Exception Report – August 2019

### NSGM Project Management Unit

---

#### A. NSGM Smart Grid Projects

1. **CED, Chandigarh (SD-5):** Network design in progress. Inspection call for 500 Smart Meters raised for 3<sup>rd</sup> September 2019.
2. **JBVNL, Jharkhand:** Technical bids evaluation in progress.
3. **OPTCL, Odisha:** Bid opening date extended to 5<sup>th</sup> September 2019.

#### B. Pilot Projects

1. **UGVCL, Gujarat:** Final tranche of MoP share amounting to ₹ 2.28 Cr. sanctioned.

\* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

#### C. Meetings & Activities:

1. Organized conference on 5G and Cloud Interoperability for Smart Grids on 20<sup>th</sup> August 2019 in association with TSDSI.
2. Partnered with UK FCO from 19<sup>th</sup> to 23<sup>rd</sup> August 2019 in round table conferences for future interventions structuring especially for Demand Response.
3. Participated in Metering India 2019 edition organized by IEEMA on 8<sup>th</sup> and 9<sup>th</sup> August 2019. Organized visit to SGKC on 10<sup>th</sup> August 2019 for Metering India 2019 participants.
4. Organized visit to SGKC on 13<sup>th</sup> August 2019 for executives from BRPL New Delhi.
5. First meeting of LITD 10 sub-committee on 'Smart Energy Systems' held on 14<sup>th</sup> August 2019.
6. US delegation led by USAID visited SGKC on 21<sup>st</sup> August 2019 to see the working SG models deployed at SGKC.
7. Joined symposium on Smart Grid organized by CESC Mysore Pilot Project Team to spread the success/learnings from pilot to create awareness amongst Karnataka utilities and submitted whitepaper on 'National and International current scenario and advance Technology in Smart Grid'.



(Arun Kumar Mishra)  
Director, NPMU  
[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)