



Monthly Exception Report – August 2022

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,17,769 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 24,213 Smart Meters installed in field.

* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. A meeting under Chairmanship of Hon'ble Minister of Power was held on 18th August 2022 regarding 'Continuation of Central Sector Scheme of Ministry of Power beyond March, 2021 under Umbrella Scheme "Strengthening of Power System" in which Director NPMU participated and a presentation made on NSGM and its way forward.
2. Director, NPMU delivered presentation during focused interactive session to discuss the 5G/4G-Adv Use Cases in Power sector, facilitated by Department of Telecom (DoT), Ministry of Communications on 2nd August 2022.
3. Sr. General manager, NPMU delivered lecture on "Scalability of AMI and Head End System along with Standardizations & Overview of SLAs & SBD" in online training program on "Introduction of AMI and Smart Metering" organized by NPTI Faridabad on 26th August 2022.
4. An online meeting held with KPMG regarding modifications on Investment Analysis (CBA) Tool on 29th August 2022.
5. As of August 2022, more than 48 lakh smart meters were deployed in various locations and about 58 lakh smart meters are under deployment (as per data collated from REC, EESL and State Discoms etc.).

Director NPMU (I/c)
dir.npmu.nsgm@gov.in