

Monthly Exception Report – December 2018

NSGM Project Management Unit

1. NSGM Smart Grid Projects

1. **CED, Chandigarh:** Kickoff meetings held between CED, RECPDCL and System Implementers for initiating deployment activities.
2. **JBVNL, Jharkhand:** NIT issued for Smart Grid project at Ranchi on 22.12.2018.
3. **MSEDCL, Maharashtra:** Utility surrendered the sanction of projects at Amravati and Congress Nagar.

2. Pilot Projects

1. **PED, Puducherry:** Project declared go-live on 28th December 2018. 3rd instalment of MoP share sanctioned.
2. **IIT Kanpur:** Project completed in all aspects. Final instalment of MoP share sanctioned.
3. **HPSEB, Himachal Pradesh:** Report on implementation of SG pilot submitted.
4. **TSSPDCL, Telangana:** All single phase meters installed. Commissioning in progress. 2nd instalment of MoP share sanctioned. GM, NPMU visited pilot project and held discussions with the utility on 28th December 2018.
5. **TSECL, Tripura:** Final lot meter installation in progress. 3rd instalment of MoP share sanctioned.
6. **UGVCL, Gujarat:** All installation completed. Testing and integration under progress. 2nd and 3rd instalments of MoP share sanctioned.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

3. Meetings & Activities:

1. 6th Technical Committee Meeting of NSGM held under Chairmanship of Chairperson, CEA on 4th December 2018. Technical evaluation for projects of JVVNL (1 nos.) and CSPDCL (2 nos.) completed.
2. Director NPMU participated and addressed the gathering at ASEAN conference organized by IEEMA at Kolkata from 14th to 15th December 2018.
3. Director NPMU participated in DST meeting on SG issues and national status of Mission Innovation (MI) Challenge#1 Program of Work (PoW) on 28th December 2018.



(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in