



Monthly Exception Report – December 2021

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 79,348 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 17,980 Smart Meters installed in field.
3. **CED Complete City Chandigarh (excluding Sub-Division 5):** Revised sanction of grant for implementation of AMI/ Smart Metering incl MBC and additional Service cable cost for Chandigarh Complete City (excl. Sub Division 5) was issued on 9th December 2021.

* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. An online Meeting held with IITB to discuss NSGM Scheme evaluation on 15th December 2021. Report on Third Party Evaluation of NSGM finalized by IIT Bombay and shared with MoP on 16th December 2021.
2. 'Zero-In Dialogue webinar series organized by National Smart Grid Mission in partnership with USAID MAITREE. The first of the 'Zero-In Dialogues on Grid-Interactive Net Zero Energy Buildings' organized on 10th December 2021. The second of Zero-In Dialogue # 02 on Emerging Technologies for Grid-Interactive Net Zero Energy Buildings organized on 22nd December 2021.
3. Inputs for SFC note for NSGM extension shared with MoP on 16th December 2021.
4. 1st meeting of "Task Force for modernization of Transmission Sector and making it smart and future ready" was held under chairmanship of CMD, POWERGRID on 14th December 2021.
5. CGM, NPMU delivered an online expert lecture on AMI/Smart Metering on 21st December 2021 during 1st RDSS Program organized by NPTI Faridabad.
6. 21st meeting of Monitoring Committee of IPDS held under Chairmanship of Secretary (Power) on 21st December 2021.
7. NPMU Participated in the meeting of Task Force constituted for recommendation of roadmap for introducing Smart Grid technologies in Distribution sector held under chairmanship of CMD, REC on 8th December 2021.


Director NPMU
dir.npmu.nsgm@gov.in