

Monthly Exception Report – February 2020

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **CED, Chandigarh (SD-5):** 5000 smart meters received at site location. VPS installed in data center and MPLS connectivity is under progress.
2. **CED, Chandigarh (Complete City excl. SD-5):** Inputs/comments on DIB Memorandum submitted to MHA.

* The present status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status/>

B. Meetings & Activities:

1. Proposal for Regulatory Sandbox for Demand Response (DR) using dynamic tariff / ToU submitted to DERC on 6th February 2020.
2. Director and Sr. GM, NPMU presented case for Regulatory Sandbox for Demand Response (DR) programs to Hon'ble Chairman of GERC on 10th February 2020.
3. 1st Smart Grid training program at IIT Kanpur under NSGM organized from 24th to 26th February 2020. Joint Secretary (Distribution), MoP inaugurated the training program.
4. Review of Rourkela Smart Grid project held through video conferencing on 14th February 2020.
5. Multiple rounds of discussions held with MoP and KPMG to finalize Model RfP to appoint AMI Service Provider for National Smart Prepaid Metering Scheme in India in February 2020.



(Arun Kumar Mishra)

Director, NPMU

dir.npmu.nsgm@gov.in