



## Monthly Exception Report – February 2022

### NSGM Project Management Unit

#### A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,01,785 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 20,772 Smart Meters installed in field.

\* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

#### B. Meetings & Activities:

1. 7<sup>th</sup> Empowered Committee meeting of NSGM was held under chairmanship of Secretary (Power) on 2<sup>nd</sup> February 2022.
2. Chief General Manager, NPMU delivered an online lecture on 'Benefit on AMI, SLAs, Business Models etc.' during Master TOT program (Online) for Introduction of AMI and Role of AMI in Reducing AT&C Losses organized by NPTI Faridabad on 25<sup>th</sup> February 2022.
3. Sr. General Manager, NPMU met with UPERC & UPPCL officials on Demand response Pilot proposal on 16<sup>th</sup>-17<sup>th</sup> February 2022.
4. Sr. General Manager, NPMU joined as a key speaker at '2<sup>nd</sup> PSU Energy Innovation Summit – Reimagine Energy – Operate for the Future' on 18<sup>th</sup> February 2022.
5. NPMU participated in
  - a) Virtual meeting held under the Chairmanship of Secretary (Power) to review the status of Smart Metering by EESL on 18<sup>th</sup> February 2022.
  - b) Virtual meeting with MNRE regarding discussion on further collaboration between MNRE & NSGM for solar Rooftop projects in India on 10<sup>th</sup> February 2022.
  - c) Virtual meeting with EESL & USAID team regarding Demand Response pilot for RE integration on 10<sup>th</sup> February 2022.
  - d) Virtual meeting of 20<sup>th</sup> LITD-10 Sectional Committee on 22<sup>nd</sup> February 2022.
6. NPMU organized two joint working group meetings of Panel-6 of LITD-10 & LITD-28 on 16<sup>th</sup> & 25<sup>th</sup> February 2022.
7. NPMU reviewed questionnaire for survey with smart meter consumers and feedback/inputs shared with CEEW & REC on 1<sup>st</sup> February 2022.
8. As of February 2022, more than 39 lakh smart meters were deployed and about 73 lakh smart meters are under deployment (as per data collated at NSGM).

  
Director (I/c) NPMU  
[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)