

Monthly Exception Report – January 2020

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **CED, Chandigarh (SD-5):** 50 smart meters installed in field. 2nd lot of 5000 Smart meters has been dispatched. HES and MDMS integration under progress.
2. **JVVNL, Rajasthan (6 Towns):** Project sanction letter issued on 10th January 2020.
3. **OPTCL, Odisha (Rourkela):** Utility intimated to drop the implementation of SCADA until overlapping of scope of works under ongoing schemes is ascertained.
4. **KSEB, Kerala (Kochi):** Project cancellation letter issued on 13th January 2020 and utility confirmation received on 21st January 2020.


B. Pilot Projects

1. **TSSPDCL, Telangana:** One DT selected for energy auditing. Smart meters on DT and on all 32 nos. of consumers (1ph-23, 3ph-7, LTCT-2) connected to that DT installed and integrated with control center. Energy audit software implemented and meter readings being obtained with 30 mins periodicity.
2. **HPSEB, Himachal Pradesh:** Financial closure completed.

* The present status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status/>

C. Meetings & Activities:

1. Meeting held under the Chairmanship of HMoSP (I/C) to discuss business models for rolling out of Smart Meters in India on 7th January 2020.
2. Meeting held with DERC regarding Demand Response proposal on 15th January 2020.
3. Senior GM, NPMU presented Smart Grid Readiness – Self Assessment tool (SGR-SAT) at World Utility Summit (WUS) 2020 held at India Expo Mart, Greater Noida on 20th January 2020.
4. Live demo of SGR-SAT given to Indian utilities and stakeholders at NSGM stall in WUS 2020 on 20th and 21st January 2020.
5. Director NPMU addressed gathering at National conference on “Future Scenario and Challenges of Indian Power Sector” organized by NPTI at Kolkata on 9th January 2020.
6. Director NPMU presented Case for Smart Metering and Demand Response at 70th meeting of Forum of Regulators (FoR) held at Diu on 31st January 2020.
7. Review of Jeedmetla Smart Grid pilot project held at NPMU office on 10th January 2020.
8. Review of Rourkela Smart Grid project held through video conferencing on 16th January 2020.



(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in