

Monthly Exception Report – June 2019

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **OPTCL, Odisha:** Pre-bid meeting held on 4th June 2019. Bid opening date extended to 22nd July 2019.
2. **JBVNL, Jharkhand:** Bid opening date extended to 5th July 2019.
3. **CED, Chandigarh:** Internal review meeting held on 6th & 7th June 2019 at Chandigarh. M/s Landis+Gyr selected as new meter supplier.

B. Pilot Projects

1. **APDCL, Assam:** 3rd installment of Gol share released.
2. **TSSPDCL, Telangana:** SG Pilot inaugurated by CMD, TSSPDCL on 28th June 2019.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

C. Meetings & Activities:

1. Meeting held on standardization and testing of smart meter under the chairmanship of chairperson, CEA on 3rd June 2019.
2. Visit of USAID led international delegation from Bangladesh, Bhutan, Nepal, Sri Lanka, Representatives from BIMSTEC, SAARC Secretariats, ADB and US under guidance of MoP organized at SGKC, Manesar on 27th June 2019.
3. SGR-SAT tool demonstrated by KPMG on 20th June 2019. Improvements suggested.
4. Meeting with the national experts on MI “Task#2: Demand Response” held at IIT Delhi on 21st June 2019.
5. DGM, NPMU participated in “Nordic Master Class in Sustainable Urban Development” program held in Copenhagen, Denmark from 16th to 21st June 2019.
6. WBSEDCL Pilot Project review held on 25th June 2019 at NPMU office.
7. Discussions held with M/s QCI on final report and consolidation of findings from impact assessment of SG Pilot Projects on 28th June 2019.



(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in