



## Monthly Exception Report – June 2022

### NSGM Project Management Unit

---

#### A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,16,446 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 24,213 Smart Meters installed in field.

\* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

#### B. Meetings & Activities:

1. Meeting held under the chairmanship of Joint Secretary (Distribution) to discuss further development on Innovation Park and Incubation Center at Smart Grid Knowledge Centre (SGKC) Manesar at MoP on 15<sup>th</sup> June 2022.
2. Sr. General Manager, NPMU attended 2<sup>nd</sup> Advisory Board Member Meet for Conducting Training Program on Foundation Course for Power Sector Professional's on 28<sup>th</sup> June 2022.
3. NPMU executive visited CPRI Bangalore to witness AMISP Empanelment Testing during 1<sup>st</sup> June 2022 – 3<sup>rd</sup> June 2022.
4. Virtual Meeting held with TSDSI team regarding discussion on NSGM Contribution to oneM2M RDM on Smart Metering Use Cases on 6<sup>th</sup> June 2022.
5. Virtual meeting of the working group on 'IoT and 5G applications in Smart Grid' held on 29<sup>th</sup> June 2022.
6. As of June 2022, more than 46 lakh smart meters were deployed and about 66 lakh smart meters are under deployment (as per data collated from REC, EESL and State Discoms).

Director NPMU (I/c)  
[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)