



Monthly Exception Report – June 2023

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,35,620 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 24,214 Smart Meters installed in field.

Updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. A virtual meeting was held under the Chairmanship of Chairperson (CEA) for "Review of Smart Distribution" on 5th June 2023.
2. A virtual meeting was taken by Deputy Secretary (UR&SI) to discuss MIS on smart Metering on 7th June 2023.
3. A fresh MoU has been signed on 7th June 2023 between NSGM and SGKC, POWERGRID for organizing regular training programs on Smart Grids at SGKC, Manesar for two years.
4. An in-person meeting was held under the Chairmanship of Secretary (Power) to review the implementation of Electricity (Late Payment Surcharge and Related Matters) Rules, 2022, Smart Metering, Green Open Access, HP-DAM, NFMS and Pushp Portal on 8th June 2023 and 21st June 2023 at Shram Shakti Bhawan, New Delhi.
5. Director NPMU participated in 21st Monitoring Committee Meeting of RDSS held under the Chairmanship of Secretary (Power) on 9th June 2023 at Shram Shakti Bhawan, New Delhi.
6. Director NPMU participated in a meeting held under the Chairmanship of Secretary (Telecom) on 'Smart Grid deployment via RF Mesh using unlicensed band (865-868 MHz)' on 28th June 2023 at Sanchar Bhawan, New Delhi.
7. As of June 2023, more than 66 lakh smart meters were deployed in various locations (as per data collated from Nodal Agencies viz. PFC and REC). More details at <https://www.nsgm.gov.in/en/state-wise-map> and <https://www.nsgm.gov.in/en/sm-stats-all>.

sd/-

Director NPMU (I/c)
dir.npmu.nsgm@gov.in