

Monthly Exception Report – March 2019

NSGM Project Management Unit

1. NSGM Smart Grid Projects

1. **CED, Chandigarh (Sub Div 5):** IT hardware equipment ready for dispatch. 2nd tranche of NSGM grant amounting to ₹1.715 Cr. released.
2. **OPTCL, Odisha:** 1st tranche of NSGM grant amounting to ₹2.91 Cr. released.
3. **JBVNL, Jharkhand:** Tenders are live for Ranchi Smart Grid Project.

2. Pilot Projects

1. **WBSEDCL, West Bengal:** Completion certificate submitted by Utility on 29th March 2019.
2. **TSSPDCL, Telangana:** Pilot project declared go-live on 30th March 2019.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

3. Meetings & Activities:

1. National Conference on Smart Grid Regulations for Distribution organized in association with CERC on 11th March 2019 at IHC, New Delhi.
2. Visit to Smart Grid Knowledge Center carried out for participants of Regulations Conference on 12th March 2019.
3. Review meeting of Smart Grid pilot projects held at NPMU office on 12th March 2019.
4. M/s QCI visited SG pilot projects at HPSEB (Himachal Pradesh), WBSEDCL (West Bengal), TSECL (Tripura), APDCL (Assam), UHBVN (Haryana), UGVCL (Gujarat), TSSPDCL (Telangana) and PED (Puducherry) to carry out Impact Assessment activities from 16th to 28th March 2019.
5. Director NPMU participated in the Kerala SLPMU meeting at Thiruvananthapuram held on 19th March 2019.
6. Meeting held under the Chairmanship of Joint Secretary (Distribution) regarding SFC for Smart Grid Project Scheme of complete Chandigarh city on 26th March 2019.



(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in