

Monthly Exception Report – March 2018

NSGM Project Management Unit

A. Achievements:

1. **IIT Kanpur:** Project has been successfully completed.
2. **HPSEB, Himachal Pradesh:** SAT successfully completed.

B. NSGM Smart Grid Projects

1. **CED, Chandigarh:** Technical bids for AMI and SCADA evaluated.
2. **MSEDCL, Maharashtra:** Tenders are live for SG projects at Amravati and Congress Nagar.
3. **New Proposals:** New SG project proposals received for Jaipur (JVVNL), Rourkela (OPTCL), Ranchi (JBVNL) and Kochi (KSEB) towns.


C. Pilot Projects

1. **CESC, Mysore:** Application integration in progress. Rs.4.88 Cr. released towards 3rd installment for SG pilot project.
2. **PED, Puducherry:** 2400 meters and 3 DCU installed. Next lot of 14,500 meters received.
3. **UHBVN, Haryana:** 9700 meters and 62 DCUs installed.
4. **UGVCL, Gujarat:** 8200 meters received at site. Data of 248 meters at Control Centre to be made available by 15th April 2018.
5. **TSSPDCL, Telangana:** Inspection for automation components completed. Except for autoreclosures, all other automation equipment received at stores. Developmental testing of single phase Smart Meters completed and submitted for type testing to CPRI.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sq-status/>

D. Meetings & Activities:

1. "Program on Smart Grid Awareness" organized for KSEB executives, academia and neighboring utilities at Thiruvananthapuram on 26th and 27th March 2018. A total of 45 participants attended the program.
2. Director NPMU elected as Vice Chair of ISGAN Presidium at its 15th ExCo Meeting held at Newcastle, Australia from 13th to 16th March 2018.
3. ELECRAMA 2018, World Utility Summit 2018 and ISGW 2018 participants appraised about the key developments in Smart Grid deployment in India and discussions held on challenges and opportunities in Smart Grids.



(Arun Kumar Mishra)
Director, NSGM
dir.npmu.nsgm@gov.in