

Monthly Exception Report – May 2019

NSGM Project Management Unit

1. NSGM Smart Grid Projects

1. **OPTCL, Odisha:** NIT issued for Rourkela Smart Grid project on 2nd May 2019. Bid opening extended up to 21st June 2019.
2. **JBVNL, Jharkhand:** Bid opening extended up to 11th June 2019.
3. **CED, Chandigarh (SD-5):** Control center works awarded on 28th May 2019 and retrofitting works are under tendering. MDMS under configuration by M/s Analogics.

2. Pilot Projects

1. **APDCL, Assam:** Pilot project declared go-live on 2nd May 2019.
2. **WBSEDCL, West Bengal:** 2nd and 3rd instalments of MoP share sanctioned.
3. **SGPP Assessment:** Repository prepared with data collected from pilot visits by QCI.

* The present status of all projects can be accessed at <http://nsgm.gov.in/en/sg-status/>

3. Meetings & Activities:

1. Meeting held with BIS and IEEMA / Meter Manufacturers under Chairmanship of Secretary (P) regarding issues relating to preparedness for Smart Meter rollout in India on 8th May 2019.
2. Memorandum of Understanding (MoU) signed between NSGM and SGKC for training and capacity building programs on 6th May 2019.
3. Status of Smart Grid pilot projects discussed during 14th Monitoring Committee Meeting of IPDS held on 28th May 2019.
4. Review of Chandigarh Sub Division 5 Smart Grid Project held on 29th May 2019 at NPMU office.
5. Meeting held under Chairmanship of Joint Secretary (Distribution) on 31st May 2019 with India representatives in various Annexes of ISGAN to review their contribution, status and program of work.


(Arun Kumar Mishra)
Director, NPMU
dir.npmu.nsgm@gov.in