



Monthly Exception Report – May 2022

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 1,14,608 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 24,149 Smart Meters installed in field.

* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. EFC Meeting on continuation of MoP schemes held under Chairmanship of Secretary, MoF on 30th May 2022.
2. Director NPMU (I/c) and SGM, NPMU delivered lectures on "Regulatory Aspects related to Smart Grid" and on "Power Sector Regulation, Economics and Management" for IIT Kanpur eMasters program on 22nd May and 8th May 2022 respectively.
3. SGM, NPMU delivered presentation in DoT-TSDSI Webinar series on "IoT/M2M applications for verticals" on 4th May 2022.
4. Active collaboration with USAID SAREP team regarding Demand Response pilot for RE integration through virtual Meetings on 10th & 24th May 2022.
5. Smart Metering use-cases were proposed by NPMU and discussed during the RDM session (One M2M International Forum) on 11th May 2022.
6. Participation in virtual MATCOF meeting for review of Essential Requirements (ER) of Smart Electricity Meter held on 26th May 2022.
7. As of May 2022, approx. 44 lakh smart meters were deployed and about 68 lakh smart meters are under deployment (basis data provided by EESL, REC and DISCOMs etc.) in the country.

Director NPMU (I/c)
dir.npmu.nsgm@gov.in