



Monthly Exception Report – October 2021

NSGM Project Management Unit

A. NSGM Smart Grid Projects

1. **JVVNL, Rajasthan:** Till date 58,413 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** Till date 15,200 Smart Meters installed in field.

* The updated status of all projects can be accessed at <https://nsgm.gov.in/en/sg-status>

B. Meetings & Activities:

1. A virtual meeting was held under CGM, NPMU to review the progress of Smart Grid project in Rajasthan sanctioned under NSGM on 20.10.2021.
2. Out of 39 Solutions offered for demonstration at Digital Innovation Park at SGKC, 20 solutions were evaluated by committee members of SGKC expert panel on 01.10.2021 & 03.10.2021.
3. A draft report on 'Pre-Standardization Study Report on Interchangeable Communication Modules for Smart Metering Deployments in India' was prepared by BIS Sectional Committee - ETD 13/Panel 5 and circulated for comments on 06.10.2021.
4. Sr. GM, NPMU was invited as expert in 'Advisory Board' constituted by NPTI for advising in finalization of Training Programs for State DISCOMs under Revamped Distribution Sector Scheme (RDSS). Preliminary meeting of the Advisory Board held on 12.10.2021.
5. Sr. GM, NPMU delivered online lecture on "Different Benefits of AMI System, Business Models (TOTEX, OPEX etc.), SLA/ SBD, and Regulatory Requirement in Smart Meter Implementation" in AMI training program for working professionals of IntelliSmart organized by National Power Training Institute, Faridabad from 22.10.2021 to 23.10.2021.
6. NPMU participated in virtual meeting of Task Force to develop the framework for promotion of application of Artificial Intelligence and Machine Learning, Big Data, Block Chain technology etc. in power sector on 20.10.2021.
7. NPMU officials Visited Pusa Krishi ICAR-IARI, New Delhi and held a meeting with CEO Pusa Krishi on 27.10.2021 for seeking advice on set up of Incubation center at Smart Grid Knowledge Centre, Manesar POWERGRID.
8. A virtual meeting was held under chairmanship of Secretary (Power), MoP to review the status of Smart Metering in States/ UTs on 08.10.2021.
9. A virtual review meeting was held under chairmanship of Joint Secretary (D), MoP on the progress of installation of Smart meters by EESL in States (Delhi, Bihar, Rajasthan and A&N) on 01.10.2021.


Director NPMU
dir.npmu.nsgm@gov.in