

## Monthly Exception Report – October 2023

### NSGM Project Management Unit

---

#### **A. NSGM Smart Grid Projects**

1. **JVVNL, Rajasthan:** Till date 1,44,615 Smart Meters installed in field.
2. **CED Chandigarh (Sub-Division 5):** All Smart Meters as per surveyed quantity (24,214) installed in field. Balance 61 nos. Smart Feeder Meters installation in process under O&M Phase.

Updated status of all projects can be accessed at <https://www.nsgm.gov.in/en/sg-status>

#### **B. Meetings & Activities:**

1. NPMU team along with USAID SAREP team visited Discoms for Discussions and data collection regarding assessment on Smart Distribution in following Indian Cities-
  - a) MPPaKVVCL, Indore on 11<sup>th</sup> and 12<sup>th</sup> October 2023.
  - b) SBPDCL, Patna on 12<sup>th</sup> and 13<sup>th</sup> October 2023.
  - c) NDMC, Delhi on 19<sup>th</sup>, 20<sup>th</sup> and 23<sup>rd</sup> October 2023.
  - d) APDCL, Assam on 19<sup>th</sup> and 20<sup>th</sup> October 2023.
2. Two meetings of the Task Force constituted to Develop 5G Use Cases specific to Power Sector has been convened by Director NPMU under the Chairmanship of Member (Hydro & CISO), CEA on 10<sup>th</sup> October 2023 at SGKC Manesar, POWERGRID and on 25<sup>th</sup> October 2023 (VC) to finalize the potential 5G Use Cases specific to Power sector.
3. As of October 2023, more than 73 lakh smart meters were deployed in various locations (as per data collated from Nodal Agencies viz. PFC and REC). More details at <https://www.nsgm.gov.in/en/state-wise-map> and <https://www.nsgm.gov.in/en/sm-stats-all>.

sd/-

**Director NPMU (I/c)**  
**[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)**