



## Monthly Exception Report – September 2020

### NSGM Project Management Unit

#### A. NSGM Smart Grid Projects

1. **CED, Chandigarh (Sub Division 5):** Till date, 5183 nos. of smart meters installed in field and multifunctional meters installed on all 44 motorized feeders.
2. **CED, Chandigarh (Complete City excl. SD-5):** Revised bids invited for appointment of PDMA. Bids opened on 30<sup>th</sup> September 2020. Technical evaluation in progress.
3. **JVNVL, Rajasthan:** Sample testing of 10,000 meters and inspection for 2,500 three phase whole current meters & 70 DCUs completed.
4. **OPTCL, Odisha:** PFCCL submitted the modified RfP to OPTCL after incorporating the observations of WESCO / OPTCL.
5. **JBVNL, Jharkhand:** JBVNL submitted revised strategy on 30<sup>th</sup> September 2020 for taking up Ranchi Project implementation.

#### B. Smart Grid Pilot Projects

1. **TSSPDCL, Telangana:** End-to-end integration testing started.

*The present status of all projects can be viewed at <https://nsgm.gov.in/en/sg-status>*

#### C. Meetings & Activities:

1. Meeting held under Chairmanship of Secretary (Power) on 2<sup>nd</sup> September 2020 regarding AMISP SBD documents.
2. Meeting held under Chairmanship of Additional Secretary (Distribution), MoP on 17<sup>th</sup> September 2020 regarding common IT backend for smart meters.
3. Meeting held under Chairmanship of Joint Secretary (Distribution), MoP on 30<sup>th</sup> September 2020 regarding NSGM progress and way forward.
4. Review of Chandigarh Smart Grid projects held under Director NPMU on 15<sup>th</sup> September 2020.
5. Brainstorming discussions held on 10<sup>th</sup> September 2020 with Intellismart Infrastructure Pvt. Ltd. regarding smart meter implementation and way forward.
6. Discussions held between NSGM and
  - a. MoHUA team on synergy between Smart City and Smart Grid on 26<sup>th</sup> September 2020.
  - b. KPMG team on Investment Analysis Tool being developed under SPARC program on 17<sup>th</sup> September 2020.
  - c. KPMG team on modalities for hosting tools on NSGM website on 17<sup>th</sup> September 2020.
7. Director NPMU participated in call concerning the cooperation between IEA TCPs of Hydrogen (HTCP) and Smart Grids (ISGAN) on 11<sup>th</sup> September 2020.
8. Director NPMU deliberated in "Dispatchable Airconditioning: Expert Feedback" workshop held as part of project development exercise being done as test case in Auroville with Auroville Consulting.

(Arun Kumar Mishra)  
Director, NPMU

[dir.npmu.nsgm@gov.in](mailto:dir.npmu.nsgm@gov.in)