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A. NSGM Smart Grid Projects

1. CED, Chandigarh (SD-5): Data center works completed. RF network mapping for
installation of DCUs completed. 2™ round survey for assessing readiness of motorized
panels for SCADA completed.

B. Pilot Projects

1. Findings from Impact Assessment activity of Smart Grid pilot projects showcased during
2" SLPMU meeting-cum-workshop held on 26" November 2019.

* The present status of all projects can be accessed at hitps./nsqm.qov.in/en/sg-status/

2. Meetings & Activities:

1. Review of NSGM activities and achievements held under Chairmanship of Additional
Secretary (Trans), MoP on 11" November 2019. _

2. Brief discussions held on Clean Energy Ministerial (CEM) activities under Chairmanship
of Additional Secretary (Trans), MoP on 19" November 2019.

3. 2" State Level Project Management Units (SLPMU) meeting-cum-workshop organized
on 26" November 2019 wherein, the Smart Grid Readiness — Self Assessment Tool
(SGR-SAT) hands on was provided to the participants.

4. Director NPMU highlighted Smart Grid plans and goals of the states during 1% SLPMU
meeting of Tamil Nadu held on 5™ November 2019 at Chennai.

5. 6" training program on Smart Grids for utility professionals held at SGKC Manesar from

18" to 20" November 2019.

Review of WBSEDCL pilot project closure held at NPMU office on 26" November 2019.

Sr. GM, NPMU participated in TSDSI Technical Plenary Meeting held on 27" November

2019 at IIT Delhi on ‘Cloud Interoperability & Portability (CIP)’ and highlighted the Smart

Grid Use cases pertaining to adoption of Cloud services and requirements in near future.

8. Sr. GM, NPMU participated in 16" meeting of Smart Infrastructure Sectional Committee
of LITD 28 held at Bengaluru on 28™ November 2019.
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